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SR 9/Lundeen Parkway to SR 92 - Add Lanes and Improve Intersections

Project Information Project Milestones

PIN: 100917G As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. En
State Rgute' SR9 g 9 ‘ Project Definition Complete‘ Q1 2007 ‘ Q1 2007 ‘ On Schedule ‘
Current Status: Completed Legislative Districts: 44 ‘ Preliminary Engineering Start‘ Q2 2007 ‘ Q2 2007 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q4 2008 ‘ Q4 2008 ‘ On Schedule ‘
This project adds new NB and SB SR 9 through lanes, improves or adds the left and right turn ‘ Right of Way Complete ‘ Q4 2009 ‘ Q4 2009 ‘ On Schedule ‘
lanes on NB and SB SR 9 as needed, adds a left turn lane and extends the right turn lane on .
SR 92, and upgrades illumination and signal systems at Lundeen Parkway, Soper Hill Rd, and ‘ Contract Advemsement‘ Q12010 ‘ Q12010 ‘ On Schedule ‘
SR 92 intersections. ‘ Operationally Complete ‘ Q4 2011 ‘ Q4 2011 ‘ On Schedule ‘
Contractor
Award Amount:$10,921,000 Project Cost Summary ($ in Thousands)
‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Project Status Budget Budget Cost
Anticipated Project Benefits ‘ Preliminary Engineering ‘ $0 ‘ $5,167 ‘ $5,167 ‘
\ Right of Way | $0 \ $487 \ $487 \
‘ Construction ‘ $0 ‘ $16,916 ‘ $14,683 ‘
Gray Notebook Text ‘ Total ‘ $0 ‘ $22,570 ‘ $20,337 ‘
1113Q2 GNB 44 (December 31, 2011) - This project added one lane in each direction on SR
9 in Snohomish County between Lundeen Parkway and SR 92. It also added turn lanes at two Project Funding Summary - Current Approved Cost ($ in Thousands)
intersections, upgrades traffic signals at three intersections, and provided new lighting. Project
benefits: The project expanded capacity on the major north-south highway in east Snohomish Pre-
County and improves traffic flow at intersections. This region has seen increasing vehicle Existing
volumes due to growth and its use as an alternative to I-5. This stretch of highway has Project Phase Nickel TPA Funds Other Total
experienced collisions, and the improvements, which include more turning capacity and i i i
lighting, are designed to reduce collisions. Project highlights and challenges: The project's Prelim Engineering $0 $4,817 $351 $5,167
cost was reduced $12.58 million in 2010 when it was awarded to Granite Construction
Company for 34% below the engineer’s estimate and after some design savings. Budget Right of Way $0 $487 $0 $487
performance: The project cost $22.57 million at completion, with the addition of $20,000 in
local funds that were added to the last approved budget of $22.55 million. As the graph to the Construction $0 $14,654 $30 $14,683
right shows, the project’s budget has changed over time due to inflation, followed by a bid
under the expected cost. Schedule performance: This project was completed in October 2011, Total $0 $19,957 $380 $20,337
two months ahead of the last approved schedule.

Project Web Site: http://www.wsdot.wa.gov/Projects/SR9/LundeenToSR92/
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